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1 Background 
 

1.1 Mission of the project 

 
The EV3-CCP project relates to EuroVelo 3 –Pilgrims Route, a transnational thematic cycle route 

connecting Trondheim in Norway with Santiago de Compostela in Spain. The 5,122-km route is 

based on the ancient pilgrimage routes that cross and connect the different cultures of Europe. Part 

of the route already has well developed cycling infrastructure but it is not necessarily promoted as a 

(cycling and cultural) tourism itinerary. The purpose of the Pilgrims Route is to experience cultural 

heritage along these traditional pilgrimage routes and to explore the regions of Europe by bicycle 

along the selected itinerary, supporting local economies. 

 

The project is co-funded by the COSME programme of the European Union.  

 

The EV3-CCP project aims to: 

• Develop and promote an innovative and attractive transnational tourism product capitalising 

on the shared European cultural heritage.  

• Support growth and job creation in tourism and cultural/creative industries (CCIs) 

• Stimulate competitiveness via innovation and diversification of tourism products.  

• Develop and enhance synergies between tourism and CCIs and raise awareness for European 

cultural heritage and tourism. 

• Foster transnational cooperation along the tourism value chain, strengthening transnational 

cooperation with regards to sustainable tourism. 

• Facilitate long-term European public-private partnerships and create a favourable framework 

for SME cooperation.  

 

The purpose of this Transnational Action Plan (TAP) is to provide an overview of the ongoing and 

planned actions along EuroVelo 3 in the partner countries. The plan defines the required actions to 

achieve the Pilgrims Route’s full potential. The current TAP is only valid for the following countries 

along EuroVelo 3: Sweden, Denmark, Germany, Belgium, France and Spain. The itinerary actually 

also includes Norway, but this project did not define any actions for this country as there were not 

enough resources for an in-depth analysis in Norway. The TAP is part of Work Package 2 in the 

project. 

http://www.eurovelo3.com/
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The present document builds on a Transnational Action Plan for EuroVelo 3 that was prepared back 

in 2012 in the context of the “EuroVelo 3 – St James Way” project. That project had received support 

from the European Commission’s DG Enterprise and Industry. 

 

This report sets out to provide some background and information on the project’s organisation 

(chapter 1) before defining the itinerary of the assessed route (chapter 2) and the sources of 

information and methodology (chapter 3). It then presents the actions proposed to further develop 

EuroVelo 3 (chapter 4). This is followed by the conclusions (chapter 5). 

 

The countries covered by this project have all developed National Action Plans: Sweden, Denmark, 

Germany, Belgium, France, and Spain. Information from these National Action Plans was integrated 

into this TAP, but readers interested in further details regarding the actions planned by the partners 

at the national/regional level can access these reports here: https://bit.ly/2WlRb92.  

 

1.2 Organisation  

 
The Lead Partner and coordinator of the EV3-CCP project is the European Cyclists' Federation (ECF), 

based in Brussels, Belgium. The ECF also coordinates the EuroVelo network of 16 long-distance 

cycle routes in Europe. Together, these routes have a length of more than 70,000 km. The present 

document was prepared by the ECF, based on input from these partners in the project (called “the 

partners” on the following pages): 

• Galicia Region (Spain) 

• Région Île-de-France (France)  

• Pro Velo (Belgium) 

• Cykelfrämjandet (Sweden) 

• Vejle Municipality (Denmark) 

• the German Cyclists’ Association ADFC (“Allgemeiner Deutscher Fahrrad-Club”), which has 

been subcontracted in the frame of the project for several activities. 

 

In France, the National EuroVelo Coordination Centre “Vélo & Territoires” has provided support to 

the “Région Île-de-France” in collecting the required information. In Denmark, Danish Cycling 

Tourism has supported the Vejle Municipality in Action Planning. 

https://bit.ly/2WlRb92
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The two additional project partners Rutas Pangea (Spain) and Kongernes Jelling / Nationalmuseet 

(Denmark) were not involved in the Action Planning.  

2 Route itinerary 
 
The itinerary has been established in consultation with the partners. It can be viewed online at 

www.eurovelo3.com. While the complete route, including Norway, covers about 5,100 km, the route 

covered in this report, excluding Norway, has a total length of about 4,600 km. This number excludes 

ferry trips. 

 

 
Itinerary of the surveyed route 

 
Starting in Trondheim, Norway, which was not included in the project, the route then leads via Oslo 

to Sweden. Close to Goteborg, a ferry transports the cyclists to Frederikshavn, Denmark, from where 

the route leads further south to Germany via Hamburg and then south-west to the Ruhr area. It enters 

Belgium close to Aachen and eventually France behind Charleroi, leading all the way through France 

via Paris, Orleans, Tours and Bordeaux, before reaching Spain. The route then follows the famous 

http://www.eurovelo3.com/
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Camino de Santiago and ends at the shrine of the apostle Saint James the Great in the cathedral of 

Santiago de Compostela in Galicia in north-western Spain.  

 

2.1 Overview of sections 

 
A total of 4,662 km, divided into 81 sections, have been covered by the action planning: 

 

Country Section start Section end Length (km) 

Norway Not included in the project    

Sweden Svinesund Tanumshede 63.0 

Sweden Tanumshede Munkedal 57.0 

Sweden Munkedal Stenungsund 73.0 

Sweden Stenungsund Göteborg 60.0 

Denmark Frederikshavn Dronninglund 61.0 

Denmark Dronninglund Aalborg 32.9 

Denmark Aalborg Hobro 56.1 

Denmark Hobro Viborg 36.3 

Denmark Viborg Funder 48.5 

Denmark Funder Givskud 43.3 

Denmark Givskud Vejen 52.3 

Denmark Vejen Vojens 38.7 

Denmark Vojens Padborg / Flensburg 67.1 

Germany Flensburg Elmshorn 195.0 

Germany Elmshorn Hamburg 64.0 

Germany Hamburg Bremen 151.0 

Germany Bremen Osnabrück 161.0 

Germany Osnabrück Münster 70.0 

Germany Münster Haltern am See 85.0 

Germany Haltern am See Wesel 50.0 

Germany Wesel Bonn 171.0 

Germany Bonn Aachen / Plombières 143.0 

Belgium Plombières Liège 55.4 

Belgium Liège Namur 72.8 

Belgium Namur Charleroi 48.6 

Belgium Charleroi Erquelinnes / Jeumont 40.0 

France Jeumont Maubeuge 13.0 
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Country Section start Section end Length (km) 

France Maubeuge Glageon 8.0 

France Glageon Hirson 28.0 

France Hirson Guise 30.0 

France Guise Tergnier 31.0 

France Tergnier Compiègne 54.0 

France Compiègne Ver-sur-Launette 61.0 

France Ver-sur-Launette Bondy 42.0 

France Bondy Paris 18.0 

France Paris Corbeil-Essonne 40.0 

France Corbeil-Essonne Veneux-les-Sablons 56.0 

France Veneux-les-Sablons Montargis 51.0 

France Montargis Briare 58.0 

France Briare Châteauneuf-sur-Loire 61.0 

France Châteauneuf-sur-Loire Orléans 34.0 

France Orléans Meung-sur-Loire 20.0 

France Meung-sur-Loire Blois 43.0 

France Blois Amboise 43.0 

France Amboise Tours 24.0 

France Tours Ste-Maure-de-Touraine 48.0 

France Ste-Maure-de-Touraine Châtellerault 42.0 

France Châtellerault Lussac-les-Châteaux 57.0 

France Lussac-les-Châteaux Confolens 51.0 

France Confolens Montbron 64.0 

France Montbron Angoulème 41.0 

France Angoulème Barbézieux-St-Hilaire 42.0 

France Barbézieux-St-Hilaire Guîtres 59.0 

France Guîtres Créon 63.0 

France Créon Bordeaux 24.0 

France Bordeaux Hostens 56.0 

France Hostens Bazas 39.0 

France Bazas Labastide d'Armagnac 161.0 

France Labastide d'Armagnac Mont-de-Marsan 36.0 

France Mont-de-Marsan Dax 67.0 

France Dax Urt 69.0 

France Urt St-Jean-Pied-de-Port 85.0 

Spain Saint Jean Pied du Port Larrasoana 59.8 
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Country Section start Section end Length (km) 

Spain Larrasoana Pamplona border 23.9 

Spain Pamplona border Estella border 53.8 

Spain Estella border Navarra / La Rioja border 48.1 

Spain Navarra / La Rioja border Logroño end border 11.7 

Spain Logroño end border Nájera 24.1 

Spain Nájera La Rioja / CyL border 53.9 

Spain La Rioja / CyL border Agés 56.7 

Spain Agés Burgos city 44.6 

Spain Burgos city Burgos / Palencia border 61.5 

Spain Burgos / Palencia border Palencia / Léon border 68.8 

Spain Palencia / Léon border Léon city border 69.5 

Spain Léon city border Léon city end border 13.2 

Spain Léon city end border Astoga 55.2 

Spain Astoga Ponferrada 54.9 

Spain Ponferrada Pedrafita do Cebreiro 51.6 

Spain Pedrafita do Cebreiro Sarria 62.6 

Spain Sarria Melide 67.7 

Spain Melide Santiago de Compostela 65.6 

Total     4,662 
 
 
While a daily section is usually defined as a stretch of about 50-60 km, an exception has been made 

in Germany, where the sections refer to several main routes in the country, each of which is 

considered as a whole.  

 

2.2 Route length per country 

 

When making statements about the planned actions in the various countries on the following pages, 

it is important to keep in mind that the length of the route differs significantly in the countries covered 

in this report. 

 

With more than 1,700 km, about one third of the route covered in this report is located in France. 

Germany and Spain also both have about 1,000 km of route, while the smallest country Belgium 

only includes 217 km of route. 
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3 Short methodology  

 

When discussing “actions”, this report refers to the planned measures for quality improvements 

aiming to reach the European Certification Standard (ECS) - a methodology developed by the ECF 

to identify strengths and weaknesses of a route, which can be used to motivate decision-makers to 

invest in solutions to the identified problems and/or to promote the route. The collected data refers 

to the route’s infrastructure, services (such as accommodation or bike-repair possibilities), marketing 

and organisation. 

 

The partners were asked to collect information on the route by contacting the relevant authorities, 

municipalities and regions along the route in their country. The current project did not involve field 

work, except for Sweden, which surveyed the route in detail for the first time, and Denmark, which 

used the opportunity to complete a route survey in cooperation with the National EuroVelo 

Coordinator, Danish Cycling Tourism.  

 

France, 1,719, 37%

Germany, 1,090, 
23%

Spain, 947, 20%

Denmark, 436, 9%

Sweden, 253, 6%

Belgium, 217, 5%

EUROVELO 3 - PILGRIMS ROUTE
KM OF ROUTE PER COUNTRY

http://www.eurovelo.org/routes/european-certification-standard/
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The data collected by the project partners stems from the relevant stakeholders, including national, 

regional and local authorities, NGOs, enterprises etc. along the Pilgrims Route. In line with the 2011 

methodology, the actions were categorised according to the following time horizon: 

• Short term: 2019-2020 

• Medium term: 2021-2022 

• Long term: 2023-2027 

 

The short- and medium-term actions usually have a higher priority (e.g. to reach the “appropriate” 

or “good” level for every criterion).  

 

4 Actions for improving EuroVelo 3 – Pilgrims Route 

 

The partners are planning to implement route-improvement measures amounting to €64.6 million 

in total. It is important to note that many of these actions are still subject to approval by public 

authorities. Most of the planned measures are actions related to infrastructure improvements: 

 

Infrastructure 

53,500,506 summary 

16,474,548 short term 

23,285,413 medium term 

13,740,546 long term 

Services 

4,304,300 summary 

738,950 short term 

3,265,350 medium term 

300,000 long term 

Promotion & Marketing 

4,543,800 summary 

3,940,800 short term 

493,000 medium term 

110,000 long term 

Organisation 

2,243,600 summary 

897,100 short term 

902,500 medium term 

444,000 long term 

Total 64,592,206   
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The planned infrastructure actions total €53.5 million, i.e. 82.8% of the total investments. Promotion 

and Marketing ranks second, with total planned actions reaching €4.5 million, followed by services 

(€4.3 million) and organisation (€2.2 million).  

 

 
 

In terms of the time horizon, most of the actions will be implemented in the short- and medium-term, 

i.e. by 2022: 

 

Costs of short-term actions (2019-2020) € 22,051,398 

Costs of medium-term actions (2021-2022) € 27,946,263 

Costs of long-term actions (2023-2027) € 14,594,546 

 

 

The planned investments per country show significant differences, which is partly connected to the 

route length per country: 

 

€ 53.5

€ 4.3

€ 4.5

€ 2.2

EV3-CCP: 
Planned route improvement actions (in mio. €)

Infrastructure

Services

Promotion and Marketing

Organisation



 
 

EV3-CCP Transnational Action Plan | Page 14 
 

 

 

With planned actions amounting to €26.6 million, Spain accounts for 41% of the total planned 

measures. France ranks second, with planned investments of €14.6 million (23%). Despite their 

smaller size, Sweden (€10.6 million) and Belgium (€7.6 million) also plan significant investments in 

the route.  

 

Most of the planned measures will be implemented by public authorities, in collaboration with the 

project partners. This is especially true for infrastructure and services, while some of the partners 

might be directly involved in the marketing activities. Please refer to chapter 4.4 for a detailed 

discussion of these organisational questions. 

 

 

 

Spain, 26.6, 41%

France, 14.6, 23%

Sweden, 10.6, 16%

Belgium, 7.6, 12%

Germany, 4.2, 6%
Denmark, 1.1, 2%

EV3-CCP: PLANNED ACTIONS (IN MIO. €)
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4.1 Infrastructure 

 

The partners identified 139 km, i.e. 2.98% of the route covered in this report, that have inappropriate 

route conditions. This means that on these stretches, there are either high levels of motorized traffic, 

where cyclists have to share the road with many cars that pass by at relatively high speeds, or very 

bad surfaces, such as loose gravel with larger stones, deep sand, grass or muddy areas.  

 

4.1.1 Road type, surface and counters 

 

The partners plan to construct 85 km of segregated cycle paths, i.e. infrastructure that is separate 

from the public road and is itself traffic-free, as one of the measures to improve the problematic 

stretches. This only concerns Sweden, Belgium and France. The other countries do not plan to build 

new segregated cycle paths. Moreover, the partners plan surface improvements on 123 km of the 

route, mainly in Denmark, Germany and Spain. 

 

4.1.1.1 Sweden 

In Sweden, the route is occasionally routed onto high traffic shared roads, which makes riding more 

difficult. 12% of the route features high or very high traffic, and there are almost 60 dangerous or 

very dangerous crossings. The country aims to build separate cycle paths on 29.2 km of the route 

for an estimated total cost of about €10.1 million. Crossing reconstructions are planned for 28 

crossings, with costs estimated to reach €280,000 for these activities. Cykelfrämjandet also proposes 

that the surface is improved on various parts totalling 4 km and €129,000.  
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4.1.1.2 Denmark 

The Danish stretch has seen 

various improvements since the 

2011 project. For instance, one of 

the outcomes of that project was 

the construction of a segregated 

cycle path close to Hobrovej 

covering 4.4 km along a high 

traffic, asphalted road, for about 

€420,000. The various ongoing 

and new infrastructure actions 

mostly refer to surface 

improvements and are short-term 

activities: 

 

• Building a new layer of gravel between Dronninglund Storskov (forest) on a stretch of 2.5 

km with partly very bad surface. Some of it is forestry roads, other parts are only for bicycles. 

Estimated costs: €62,500. 

• Surface improvements on several gravel sections (5-10 km) between forest Hammer Bakker 

and Nørresundby. Estimated costs: €125,000-250,000. 

• A new layer of gravel after Voldsted on a stretch of 0.8 km with very bad surface (through a 

field). Estimated costs: €20,000.  

• Surface improvement on a 1-km long gravel section in Rold Skov for about €25,000. 

• Surface improvement on a 1-km long gravel section just south of Hobro for about €25.000.  

• Surface improvement on a sandy section of 2 km close to Gejlå and south through the 

Bommerlund forest. Estimated costs: €50,000. 

• Automatic counters to ensure accurate data on usage have not yet been installed along the 

route. 10 of these counters would cost €45,000. 

 

4.1.1.3 Germany 

Germany is the biggest market for cycle tourism in Europe. Cycle tourism is well-developed in the 

country, and there are many products available on the market. Most of the EuroVelo routes follow 

existing long-distance cycle routes in Germany, such as the so-called D-Routes. EuroVelo routes are 

North of Aalborg on EV3, © Jesper Pørksen, Danish Cycling Tourism 
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therefore often an ‘add-on’ product for existing products in the country. Despite this generally good 

situation and the fact that the country did not identify any kilometres with inappropriate route 

conditions, Germany plans the following measures: 

 

Short-term actions 

• To improve the quality management of the regional cycle routes, is it advisable to do an 

annual bicycle route inventory. Based on the inventory, maintenance for cycling infrastructure 

including signposting should be done. 

• For the two sections between Münster and Wesel, the surface of the cycling path could be 

improved with help from the European funding programme. 

 

Medium-term actions 

• Installation of automatic counters to get an overview of the cycling volume, number of cyclists, 

etc. for about €2,000 per counter. It is advisable to have an automatic counter on every 50 

km of a long-distance cycle route. On EuroVelo 3, the minimum would be nine automatic 

counters. 

• On the stretch between Bonn and Aachen, it is advisable to get rid of some obstacles such 

as bollards and circulation barriers and to improve the safety of some crossings. 

 

Long-term actions 

• Installation of information boards with information about the German Cycling Network and 

EuroVelo 3. It is advisable to install an information board at least every 50 km of a long-

distance cycle route. Estimated cost: €1,000 per information board. This would add up to a 

minimum of nine information boards along EuroVelo 3. 

• Depending on funding, the surface of the cycling path between Hamburg and Bremen and 

between Bonn and Aachen should be improved. 

 

4.1.1.4 Belgium 

The infrastructure and signposting of EuroVelo 3 have significantly progressed since the 2011 action 

plan, and the route quality has clearly improved a lot. A series of infrastructure projects are planned 

or already underway and will allow to reach an even higher level of quality. Concretely, regarding 

infrastructure, the itinerary is already accessible for a large range of cycle tourists, including non-

experienced cyclists. 
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As there are a lot of actors involved in the maintenance of the route, the development of a handbook 

for maintenance works and monitoring would be a valuable addition to the already numerous 

technical publications regarding the cycle routes in Wallonia. 

 

Most of the Belgian itinerary of EuroVelo 3 comprises the “RAVeL” greenways network (“Réseau 

Autonome de Voies Lentes”), but some of the sub-sections are located on heavy-traffic roads. Pro 

Velo therefore plans various actions to improve the route conditions: 

 

Short-term actions:  

• Redevelopment on RAVeL on line 38, between Aubel, Hombourg and Plombières (8 km, 

€1,500,000). 

• Redevelopment on RAVeL on the line 38 between Thimister-Clermont and Aubel (6.5 km, 

€1,100,000). 

• Development on the RAVeL between Ramioul and the round-about in Engihoul (1.2 km, 

€500,000). 

• Development of an access ramp at the Luxembourg bridge in Namur (€833,547). 

• Development of a RAVeL section in Landelies (600 m, €200,000). 

 

Medium-term actions  

• Development on RAVeL on the Line 39 between Plombières and Gemmenich (4km, 

€1,000,000). 

• Development of the RAVeL entering Charleroi (1.5 km, €1,500,000). 

• Maintenance of RAVeL de Sambre between Solre-sur-Sambre and Erquelinnes (€600,000) 

within the next three years. 

 

Long-term actions 

• Installation of automatic counters: The Walloon Region has carried out a feasibility study to 

place 50 automatic counters along the RAVeL across Wallonia in order to monitor pedestrian, 

cycle and equestrian traffic. The budget is not yet available to install those counters. Estimated 

cost: 50 counters x €10,000 = €500,000 (responsibility: “SPW Mobilité et Infrastructures”). 
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4.1.1.5 France 

As of the end of 2018, approximately two thirds of the route have been completed (infrastructure 

and signposting). These sections are fully useable by the cycling public. The French “départements” 

(county councils) involved in the project are all committed to complete the remaining third of the 

cycle route as soon as possible. 

 

The problems encountered along the route in France and general improvement plans include: 

• Poor state of surface (e.g. Nord, Seine-et-Marne) 

• Lack of infrastructure (e.g. Essonne, Vienne) 

• Problem with land ownership (e.g. Aisne, Gironde) 

• Ensuring safe crossings of bridges for cyclists (e.g. rail bridge in Ablon, bridge over river 

Dordogne) 

• Creating safe crossings at road junctions (e.g. Senlis, Clérac) 

• Ensuring ongoing maintenance of the cycle paths and shared roads used for the route 

• Installation of counters along newly-completed sections of the route 

 

The estimated costs for constructing 35.2 km of separate cycling infrastructure (cycle paths or 

greenways) amounts to €5.28 million in France. The French partners also plan to create cycling 

infrastructure that is shared with motorised traffic, such as painted cycle lanes, on 293 km for an 

estimated total amount of €8.79 million.  

 

One priority for the French partners’ Infrastructure and Signposting Committee in 2019 will be to 

implement a guideline and deadlines to complete the route and ensure its continuity for the users at 

a national scale and also at the European scale along with Belgium and Spain. The follow-up of the 

route infrastructure will hence be the main action of this Committee.  

  

In terms of monitoring, 44 counters have been implemented along EuroVelo 3 in France already: 

Eight of them are in urban areas, 20 in suburban areas and 17 of them in rural areas. The counters 

are concentrated in the Île-de-France Région and in the Gironde Département. The aim is to ensure 

a balanced and representative distribution along the cycle route. Another action will be to develop 

the counters along EuroVelo 3 to monitor the number of cyclists along the route. A long-term action 

could be a national frequentation and economic impact study for an approximative cost of 

€140,000. 
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4.1.1.6 Spain 

With ConBici, a non-profit organization that promotes and defends the use of the bike at the national 

level, Spain has had a National EuroVelo Coordination Centre since 2017. This is a major 

achievement for coordinating the work on the EuroVelo routes in Spain, including the Pilgrims Route. 

It represents the following regional governments, which are in different stages regarding the 

implementation of EuroVelo 3 (see map below): 

• Navarra is working on the initial layout of the route and the creation of a working group with 

the Department of Public Works and Civil Entities. A signposting proposal already exits. It is 

waiting for the required permissions to start the improvements and signposting works. 

• Galicia has completed the route layout and the signposting proposal and is waiting to get the 

required approvals from the corresponding public entities.  

• La Rioja has already concluded the definition of the route layout and the action plan.  

• Castilla y León has not started to work on this route yet. However, they have made progress 

regarding the implementation of EuroVelo 1 – Atlantic Coast Route, which in some sections 

overlaps with EuroVelo 3.  
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Route and regions in Spain 

 

The cycle paths in Spain are sometimes too narrow and cannot be shared by cyclists and pilgrims on 

foot. This can be particularly problematic during the peak seasons. There are inadequate surface 

conditions on three sections, including the stretch up to Larrasoana and from the eastern Pamplona 

border up to the Navarra / La Rioja border. Especially the stretch between the La Rioja / Castilla y 

León border and Burgos city does not the ECS standards so far. Alternative routes preserving the 

spirit of the Pilgrims Route and including all the original landmarks have been explored to circumvent 

problematic stretches that exist on practically all sections.  

 

In addition to the establishment of small itinerary changes, many of the Spanish infrastructure actions 

refer to signposting (see further below). The following additional actions are planned: 
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ACTIONS TYPE PROPOSED PARTNERS FINANCING 

SHORT/MEDIUM TERM 2019 - 2022* 

Definition of the final itinerary (La 

Rioja, Galicia have completed it so 

far. The rest are working on it). 

Regional • ECF  Private 

GPS Tracking of the route (La Rioja 

and Galicia have completed it so 

far. The rest are working on it)  

Regional 

• Administration  

• Associations of 

Friends of the 

French Way  

Public-

Private 

Maintenance of the facilities and 

signposting 
Regional • Administration Public 

National / regional standard for 

infrastructure.  
Regional • Administration Public 

Handbook for maintenance works 

and monitoring 
Regional • Administration Public 

Traffic calming / reduction 
L-

Corridor* 
• Administration Public 

Automatic counters Regional 

• Administration 

• Private 

companies 

Public 

LONG-TERM 2023 - 2027 

Link to the rest of Santiago’s Way 

branches in Spain: North Way 

(coast), Aragon Way, Catalan 

Way, Silver Way 

Local 

 

• Administration 

• Associations 

Public-

Private 

Maintenance of the facilities and 

signposting 
Regional 

• Administration 
Public 

*Activities should start in 2019, but would also be implemented in the medium term. “L-Corridor” 

refers to a local action to be implemented along the Pilgrims Route’s alternative stretches. 
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4.1.2 Signposting 

 

The partners have identified various stretches where new signposting is needed. This involves 1,436 

km in total. Moreover, on 686 additional kilometres, EuroVelo signs need to be added to existing 

signing infrastructure to meet ECS requirements. 

 

 

4.1.2.1 Sweden 

The entire route lacks 

signposting fulfilling national 

tourist route standards in 

Sweden, and Eurovelo signage 

is non-existent. As a first step, 

Sweden plans to install warning 

signs on an 8.3-km stretch on 

the section between the 

Svinesund bridge and Tanum. 

The further development will 

depend on resources available 

at local authorities. 

 

4.1.2.2 Denmark 

The complete route is now signposted with national route signs, but the quality of the signposting 

varies along the route. On some sections, the route has been equipped with new signposting, on 

other sections the signposting is old and in need of renewal. There are major inconsistencies between 

how the route is signposted from municipality to municipality. This makes it impossible for the cyclists 

to learn where to find and how to read the signposting on the route. There is nearly no signposting 

to attractions and service facilities along the route. 

 

It had been proposed in 2011 that the full itinerary will be signposted additionally with EuroVelo 

signs. Though a few EuroVelo signs have been installed on the route, this action remains. However, 

before setting up EuroVelo signs, there is a general need of improving the signposting on the route 

Sign along EuroVelo 3 in Belgium, © Pro Velo 
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to reach the same standard everywhere. Additional EuroVelo signposting is estimated to cost 

€45,000.  

 

When it comes to signposting maintenance, the municipalities are the responsible parties and have 

to provide funding for it. In most municipalities, maintenance of cycling routes is not a prioritised 

task. Danish Cycling Tourism has conducted a complete survey of the route in 2017-2018, which 

has led to some improvements. 

 

4.1.2.3 Germany 

The nine long-distance cycle routes which are located on EuroVelo 3 have their own regional 

signposting with logos. Germany plans to install additional information boards about EuroVelo 3 

and the respective German D-routes on all sections.  

 

4.1.2.4 Belgium 

Pro Velo has proposed the following actions to improve signposting: 

 

Medium-term actions 

• Maintenance of the signposting: Panel replacement if damaged. Approximate cost: 

€5,000/year (responsibility: “SPW Mobilité et Infrastructures”). 

 

Long-term actions 

• Cycle lane (or at least bike-symbols) marking on the slope from “les Trois Bornes” (Plombières) 

and leaving Mornimont. Approximate cost: €17,000 and €8,500, respectively (responsibility: 

municipal authorities). 

• Additional EuroVelo signs after Charleroi on 40 km. Approximate cost: €2,000 (responsibility: 

“SPW Mobilité et Infrastructures”). 

• Maintenance of the signposting: Panel replacement if damaged. Approximate cost: 

€5,000/year (responsibility: “SPW Mobilité et Infrastructures”). 

 

4.1.2.5 France 

Regarding signposting, a guidance document was developed by the French EuroVelo 3 partners in 

2015. This document provides technical specifications for EuroVelo 3 signs and advises on their 

positioning. It also describes how to indicate local connections (e.g. to a train station or a local cycle 
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route). This template is being used by all French partners responsible for installing the signs for each 

département. It helps ensuring a homogenous signposting across the route in France. 

Complementary signposting for local services and tourist destinations will need further attention. 

 

The French partners have proposed to focus on the following actions in terms of signing: 

• Installation of new signposts. 

• If relevant, removal of signposts on interim routes. 

• Adding the EV3/La Scandibérique logo to existing signs. 

• Adding the EV3/La Scandibérique logo at both ends of the section that overlaps with the 

EV6/La Loire à vélo route. 

• Address lack of signposting with local services and tourist destinations. 

 

4.1.2.6 Spain 

In order to minimize the costs for signposting works in areas where cyclists and pilgrims on foot share 

the route, the Jacobean Council should include EuroVelo 3 signs in addition to the new signposting, 

which will be renewed and standardized during the next Jacobean year in 2021.  

The alternative stretches will require new signposting including EuroVelo signs, which will have 

different costs. 

 

ACTIONS TYPE PROPOSED PARTNERS FINANCING 

SHORT /MEDIUM TERM 2019 - 2022* 

EV completely signposting only on 

segregated stretches.  

L-

Corridor* 
• Administration Public 

EV3 signposting in addition to the 

existing one in areas where EV3 

and Santiago Way meet. 

Local • Administration  Public 

Maintenance of the facilities and 

signposting 
Regional • Administration Public 

LONG TERM 2023 - 2027 

Maintenance of the facilities and 

signposting 
Regional 

• Administration 
Public 

*Activities should start in 2019, but would also be implemented in the medium term. “L-Corridor” 

refers to a local action to be implemented along the Pilgrims Route’s alternative stretches. 
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4.1.3 Public Transport 

 

Being able to transport bikes with luggage in public transport (PT) available close to the route is 

important, both for reaching the route sustainably and moving from one spot at the route to another. 

The partners plan to improve bike transportation capacity on public transport on 37 daily sections, 

most of them located in France. 

 

4.1.3.1 Sweden 

There is generally good access to public transportation along the route in Sweden, with commuter 

rail service paralleling most of the route, and regular ferry service to smaller islands and other 

destinations in the Bohus archipelago. The route ends at the Gothenburg ferry terminal with service 

to Fredrikshavn, Denmark, and passes nearby the Gothenburg train station, with bike-friendly rail 

service on local commuter routes as well as routes to Copenhagen, which allow bicycles to be 

brought on board. Thanks to this good situation, Sweden has not proposed PT improvements. 

 

4.1.3.2 Denmark 

Denmark also offers good public-transport options. For instance, trains in the country usually include 

carriages with a bicycle symbol on them and dedicated to transporting bikes. Thanks to this good 

situation, Denmark has not proposed PT improvements. Future challenges to be tackled include that 

existing PT offers are often located closer to the cities and towns.  

 

4.1.3.3 Germany 

There is a good range of public-transportation options available for cyclists along EuroVelo 3 and 

elsewhere in Germany. Bicycles are usually accepted on regional and long-distance trains, but the 

number of bikes is limited, especially on IC trains. This should be considered during the high season 

of cycle tourism. Owing to the good PT situation, Germany has not proposed actions directly linked 

to improve PT along the route. However, the country aims to establish luggage transport possibilities 

on seven of its nine sections. 

 

4.1.3.4 Belgium 

The route follows four different train tracks with good train offers. There is a possibility to transport 

bicycles on trains, but in most of the small train stations, boarding capacity is limited to three bicycles. 

https://www.bahn.de/p/view/service/fahrrad/bahn_und_fahrrad.shtml
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The price is €5 per boarding of one bicycle, or €8 per day (for boarding multiple trains with one 

bicycle). Pro Velo has proposed the following long-term actions (responsibility: B-Holding and 

SNCB): 

• Improve bike transportation capacity on trains: Hopefully, 10 bicycles per train will be allowed 

in the future, instead of three allowed today. 

• Improve bike transportation conditions: On trains: investigate the possibilities of price 

reduction, combined tickets or free bicycle transportation. On buses: study the possibility to 

enable bicycle transport on buses to Charleroi Airport. 

• Improve bike transportation conditions on trains: Ease access (with bicycles) in train stations 

(still to be defined). 

• Make the process of entering trains with bikes easier (still to be defined). 

 

4.1.3.5 France 

In general, the combination of bicycles and trains has grown strongly, with bicycle bookings on board 

of the main train lines and TGVs (high-speed trains) rising 28% in the past two years. 

 

In the medium-term, one goal of the Services Committee for the development of EuroVelo 3 in France 

will be to address intermodal services. There is a strong increase of demand for bike transport on 

trains. The committee therefore needs to assess the quality of the bicycle transport offer along La 

Scandibérique/EV3 and ensure its development.   

 

Another action will be to develop luggage deposit options near the touristic spots and luggage 

transfer from one point of the cycle route to another, thus helping out with the “one-way” journeys. 

 

4.1.3.6 Spain 

There are important restrictions to bike transport on PT along the route in Spain. There are eight daily 

sections where bike transport services on trains are not available. Only transport on buses is available 

in these sections. The first section up to Larrasoana has no public transport services at all. An 

alternative needs to be found at this point in order to offer transport connections between the last 

French section and the first Spanish section of EuroVelo 3. But there are some private services for 

bike transport available along the route.  
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Spain plans to do a precise survey of the whole itinerary. This will include attractions, services, and 

public transport connections and is to be updated on a yearly basis. 

 

ACTIONS TYPE PROPOSED PARTNERS FINANCING 

SHORT /MEDIUM TERM 2019 - 2022* 

Enlargement and improvement of 

bikes storage capacity in trains and 

buses  

Regional 

• Renfe  

• ALSA 

• Rest of public 

buses 

Public-

Private 

*Activities should start in 2019, but would also be implemented in the medium term. 

 

4.2 Services 

 

EuroVelo routes are not just a combination of infrastructure components. Their success as cycling 

routes will highly depend on high-quality tourist services. Each daily section should offer at least basic 

or average standard accommodation (simple hotel, home stay, camping etc.). Ideally, the range of 

standards on a daily section is not limited to very basic only, and at least some accommodation 

should be certified as cyclist-friendly. Moreover, food (e.g. shop, café, restaurant, vending machine) 

and drinking water should be available on every daily section, and cyclists might need to rely on bike 

repair services in case of a bicycle malfunction. Bike rental possibilities and e-bike charging stations 

complement the offer but are not essential. 

 

The partners have identified seven sections with inappropriate service conditions. Furthermore, there 

are 42 daily sections were the service conditions are just appropriate but have room for improvement.  

 

Denmark, Spain and Germany want to transform accommodation on a total of 31 sections to cycle-

friendly offers. On 48 daily sections, especially in France, the partners propose establish rest stations. 

Spain also plans to make retail shops, pubs restaurants and attractions cycle-friendly along the whole 

route. Belgium and France plan to organise and control a network of cycle-friendly services. Sweden 

wants to build bike repair stations on two daily sections.  
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4.2.1 Sweden 

The Bohus region is already a well-developed tourist destination, particularly along the coastline in 

former fishing villages. There is significant tourist infrastructure supporting traditional, non-cycling 

tourists. However, few accommodations are bicycle-friendly, and there is a general lack of bicycle-

specific services such as repair shops along the route. 

 

As the route avoids heavily trafficked coastal roads by using inland routes east of the E6 motorway, 

long stretches of the route lack basic services. These areas see the prospect of cycling tourism as a 

positive factor for increasing economic opportunity for areas that do not have the existing tourism 

demand of coastal areas. 

 

There is a general lack of rest areas along the route, however the Swedish principle of 

“Allemansrätten” permits visitors to stop on private property provided the visitor does no damage. 

 

Sweden plans to build two rest stations and two bike repair shops. 

 

4.2.2 Denmark 

The existing services along the 

itinerary are very varied. In 

general, the service offer – 

access to public transport, 

accommodation, restaurants 

and shops, bike shops and 

rental stations – is 

concentrated among the 

cities/towns. There are basic 

services on all sections. 

However, there is a need of 

transforming accommodation 

to cycling-friendly.  

 

One of the main challenges of EuroVelo 3 in Denmark is the lack of accommodation facilities. Except 

for Frederikshavn, Aalborg, Hobro, Viborg, Jelling, Vejen, Vojens, Rødekro and Padborg, the route 

Cyclists in Dollerup Bakker, Denmark, © Vejle Municipality 
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avoids most cities on its way through Denmark. To help solving the accommodation challenge, a 

number of road houses have been established between Viborg and Padborg. 

  

The long distances between cities also means that there are few supermarkets or shops on the route. 

As a consequence, cyclists have to carry food with them. It would make sense to consider including 

more cities in the itinerary, such as Dronninglund, Hobro and Silkeborg. 

 

Denmark plans to widen the offer of cycle-friendly accommodation along the route. This action is 

already being organised and executed through the organisation Aktiv Danmark.  

• Short term: transform two accommodations to cycling-friendly per section, i.e. 18 in total. 

Estimated costs: €36,000 (18 x €2,000).  

• Medium-term: transform another two accommodations to cycling-friendly per section, i.e. 18 

in total. Estimated costs: €36,000 (18 x €2,000)  

• Long-term: transform an additional two accommodations to cycling-friendly per section, i.e. 

18 in total. Estimated costs: €36,000 (18 x €2,000) 

• Bed+Bike has been established in Denmark. The scheme is anchored in the organization 

Dansk Turismefremme, which is also responsible for Aktiv Danmark. Along EuroVelo 3, there 

are a handful of cycle-friendly accommodation options.  

 

4.2.3 Germany 

There are around 372 (237 in 2011) cycling-friendly accommodations or Bett+Bike 

accommodations located on EuroVelo 3 in Germany. These include a wide selection of offers, from 

youth hostels to four-star-hotels. 

 

Germany proposes the following service development activities: 

 

Medium-term 

• Development of more cycling-friendly accommodation on several sections. The cost of 

development is estimated to be about €36,000. 

• Rest stations should be part of the accompanying infrastructure of cycle routes, such as 

information boards, signposting on places of interest and public facilities off the route. Rest 

stations could also offer tourist destinations the opportunity to integrate the theme of a region 

or a themed cycle route – the cost of establishing rest stations is put at about €5,000 per 
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station. In general, there should be a rest station every 15 km outside towns and villages. 

There are five sections where more rest stations should be built. These activities depend on 

financial support from the federal government or EU funding programmes. 

• Nowadays, an e-bike has a larger reach than before. Therefore, establishment of e-bike 

charging stations will only be recommended if there are no other alternatives such as hotels, 

restaurants or bicycle repair shops along the cycle routes. The estimated price for an e-bike 

charging station is €2,000 per station. 

 

4.2.4 Belgium 

Along the route, the “Bienvenue Vélo” label indicates the availability of cycle tourism services that 

meet bike-friendly criteria. Accommodations, restaurants, touristic and cultural sites, tourism offices 

are labelled accordingly along the route, offering travellers a range of bike-friendly services. 

 

There are many accommodation possibilities of various types in the cities along the itinerary (Liège, 

Huy, Namur, Charleroi), but there are fewer alternatives for stops elsewhere. The camping offer is 

limited on most of the route. There are numerous restaurants of all types and categories, as well as 

many food shops along the itinerary. Food supply is therefore not a problem. 

 

There are currently very few rest stations (with picnic and toilet facilities) on the itinerary. Only the 

Tourism Office of Herve (Maison du Tourisme du Pays de Herve) is really designed as a stop for 

cyclists. However, it is quite easy to find restaurants near the itinerary. 

 

There are eight tourism info points (five “Maisons du Tourisme”, two tourism offices and one “syndicat 

d’initative”) that carry the “Bienvenue Vélo” label. The five Tourism Houses (Maison du tourisme) 

propose cycle-friendly services such as bike parking, a repair kit, a first aid kit, and equipment to 

clean bikes, among other things. 

 

Many bicycle shops along the trail also offer bike repair services. Bicycle rental (bikes for adults and 

for children, tandems, folding bikes, child seats, trailers, Pedelecs) services are available at the “Point 

Vélo” of the train stations in Liège, Namur and Charleroi. Bike rental is also possible at the tourism 

office of Herve (Maison du Tourisme du Pays de Herve) and in some bicycle shops. Rental of 

electrically assisted bicycles (electric bikes or pedelecs) is also available at the “Point Vélo” of the 

train stations of Liège, Namur and Charleroi. 
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Short-term actions: 

• Organize and control the network of labelled organisations “Bienvenue vélo”:  

o Organisation of meetings with representatives of the labelled organisations in order 

to build know-how, exchange experiences and build a network 

o Development of the network and recruitment of new members (especially in the hotel 

sector) 

Approximate cost: €20,000/year x 2 years. 

• Establish rest stations 

o Map the existing rest stations.   

o Encourage the “Maisons du Tourisme” to request regional subsidies in order to create 

and maintain additional rest stops and public toilets 

No specific budget necessary. 

• Organise a study tour for actors along EuroVelo 3 route in Wallonia 

o Bring together the actors along the route through a widely promoted event over several 

days, cycling along EuroVelo 3 and stopping in different cities along the route in order 

to talk with the local officials and invite them to invest in and promote the route. 

Approximate cost: €5,000. 

• Communicate with the public and private actors along the route (hotels, shops, etc) about 

the importance of providing (and advertising) charging stations for cycle tourists: 

Communication in the framework of the “Bienvenue Vélo” label network. No specific budget 

necessary. 

 

Medium-term actions 

• Organize and control the network of labelled organisations “Bienvenue vélo”: Further 

marketing, organisation and control of the “Bienvenue velo” label, targeting accommodation, 

food and drink and attractions. Approximate cost: €20,000/year x 2 years. 

• Follow-up on the creation of new rest stations: Clarify whether new rest stations have been 

created. 

 

Long-term actions 
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• Organize and control the network of labelled organisations “Bienvenue vélo”: Further 

marketing, organisation and control of the “Bienvenue velo” label, targeting accommodation, 

food and drink and attractions. Approximate cost: €20,000/year x 4 years.  

• Follow-up on the creation of new rest stations: Identify if new rest stations have been created. 

 

4.2.5 France 

In France, quality services are made available to the public through the French cycle friendly services 

brand “Accueil Vélo”. Their number has grown constantly, rising 24% between 2018 and 2019. 

They are soon to reach 4,000 “Accueil Vélo”-branded establishments. 

 

The supply of cycle-friendly services in France can globally be considered as appropriate, but the 

situation is heterogeneous: There are more cycle-friendly services along the Loire and in the south of 

France than in the north of France and between Tours and Bordeaux. Especially, the northern county 

councils, Aisne, Vienne and Pyrénées-Atlantiques should develop cycle-friendly services on their 

territory.  

 

Cities provide generally a good density and variety of services, which miss in rural areas. Except for 

touristic areas, the offer of bike-friendly services depends a lot on population density. Among the 

different kinds of bike-friendly services, accommodation is the best-developed. The offer and amount 

of repair shops and rental options along the route needs to be improved, especially in rural areas. 

 

France aims to organize and 

control a network of cycle-friendly 

services nationwide. Moreover, 

the Services Committee for the 

development of EV3 in France 

aims at ensuring the follow up and 

deployment of “Accueil Vélo©” 

services in the short term to ensure 

an equal distribution along each 

section of the cycle route.  

 
Food services in Galicia, Spain © Marc Gasch 
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4.2.6 Spain 

The services offer is generally good, wide and varied in Spain. Basic services are available in all 

sections. Cycle-friendly services are available but need to be increased. Quality services are mainly 

available in bigger cities. All sections have well-conditioned resting areas. But there is no specific 

quality control for bike services although there is a developing private services sector which has 

established some minimum requirements in order to be considered cycle-friendly. 

  

A quality label named Bikefriendly was created in 2013. All the accommodation, facilities and trips 

suggested by them meet minimum quality bike-friendly standards. They also work as a travel agency 

(Bikefriend Tours) that organises cycle tourist travels. 

 

There are many other private initiatives, which include products for cycle tourists along the Santiago’s 

Way. Most of them offer insurance policies and the logistics to organise cycle tourism trips along the 

Santiago’s Way. 

 

ACTIONS TYPE PROPOSED PARTNERS FINANCING 

SHORT / MEDIUM TERM 2019- 2022* 

Development of basic 

accommodation 
L-Corridor* 

▪ Regional and local 

tourism administrations. 

▪  Private providers.  

Public / 

Private 

Inclusion of EuroVelo 3 standards in 

private initiatives related to bike 

services.  

Regional 

▪ Private initiatives net for 

bike services.  

▪ Regional and local 

tourism administrations. 

▪ Private providers.  

Public / 

Private 

Transformation of accommodation 

into cycle friendly in order to 

enlarge the cycle friendly network 

services. 

Local 

 
▪ Private providers.  Private 

Transformation of retail shops, 

pubs, restaurants into cycle friendly 

in order to enlarge cycle friendly 

network services. 

Local ▪ Private providers.  Private 
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Include quality control in the cycle 

friendly network services 
Regional 

▪ Private initiatives net for 

bike services.  

▪ Regional and local 

tourism administrations. 

▪ Private providers.  

Public / 

Private 

Establishment of rest stations L-Corridor* 
▪ Regional and local 

tourism administrations. 
Public 

Establishment of bike repair stations 

(commercial services and self 

service) 

L-Corridor* ▪ Private providers.  Private 

Training and awareness raising for 

the staff working in such services 
Regional 

▪ Regional and local 

tourism administrations. 

▪ Private providers.  

Public / 

Private 

Establishment of pedelec services Regional ▪ Private providers Private 

LONG TERM 2023-2027 

Control and maintenance of cycle 

friendly network services 
Regional 

▪ Regional and local 

tourism administrations. 

▪ Private providers.  

Private 

*Activities should start in 2019, but would also be implemented in the medium term. “L-Corridor” 

refers to a local action to be implemented along the Pilgrims Route’s alternative stretches. 

 

4.3 Marketing and Promotion 

 

There is often a lack of promotional material for EuroVelo 3, although the marketing level for the 

route varies from country to country. The following activities are intended to strengthen the partners’ 

marketing activities as part of the EV3-CCP project to promote EuroVelo 3: 

• Denmark and France plan to develop a new marketing plan for the entire route.  

• Spain wants to integrate the route into its existing tourism offers.  

• France plans the development of internet subsites, while Germany wants to develop a new 

internet portal. 

• Germany and Spain intend to integrate the route into guidebooks and maps. 

• Germany and Spain will integrate existing events along the route into their promotional 

activities. 
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• Belgium and France plan to integrate the route into their social-media activities. 

• Belgium will develop cycling tourism offers. 

• Belgium will also organise study trips for national and regional journalists. 

 

Moreover, the ECF will develop a smartphone application including information about EuroVelo 3, 

the points of interest and other information about the route in the context of the EV3-CCP project. 

 

4.3.1 Sweden 

In Sweden, there is currently no promotional material targeting bicycle tourists for this route, as it is 

not currently promoted as a bicycle tourist route. The route improvements are intended to bring the 

route up to a level where it can be marketed more widely. 

 

4.3.2 Denmark 

The southern part of the itinerary is very well promoted. There is a webpage particularly for the 

itinerary from Viborg to Padborg with all kinds of touristic information. The webpage is available in 

Danish, German and English and can be found at www.haervej.dk. However, as the itinerary is not 

marketed as EuroVelo, only as Hærvejen, it is proposed to integrate EuroVelo into the marketing 

plan of Hærvejen. Estimated costs: €10,000. 

 

Maps, guidebooks and information boards are also available on the southern itinerary. They are 

available in three languages – Danish, German and English. The reputed Esterbauer publisher offers 

guidebooks on the complete route in Denmark (from Frederikshavn to Hamburg). The third edition 

will be published 2019. 

 

The northern part of the itinerary has limited promotion tools.  

 

The website www.denmarkbybike.dk contains all information needed for going on a bike tour in 

Denmark. The EuroVelo routes are not yet visible but will be integrated in 2019. The website also 

offers the download of a GPX track. 

 

Denmark has also integrated a relation of EuroVelo 3 into Openstreetmap (OSM), so that the route 

is shown/can be found on all map services based on OSM.  

 

http://www.haervej.dk/
http://www.denmarkbybike.dk/
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An event targeting hikers, runners and cyclists takes place every year. It is both a road bike race with 

several distances and a gravel/MTB race (https://www.dgi.dk/haervejsloebet). 

 

4.3.3 Germany 

The nine long-distance cycle routes are currently only marketed at the regional level under their own 

name and brand such as “Ochsenweg”, “Nordseeküstenradweg”, “Radfernweg Hamburg-Bremen”, 

“Brückenradweg”, “Friedensroute”, “100 Schlösser Route”, “Römer-Lippe-Route”, “Rheinradweg” 

and “Wasserburgen-Route”.  

The website www.adfc-radtourismus.de and the brochure “Deutschland per Rad entdecken” 

(”Discover Germany by Bike”) are the two main channels of cycle tourism marketing in Germany. 

Besides, page 10 of the “Deutschland per Rad entdecken” brochure provides information about 

EuroVelo routes as well. 

There is currently a website for the German Cycling Network available on www.radnetz-

deutschland.de. An update will be available in the future.  

 

Proposed marketing actions: 

Short-term 

• EuroVelo 3 should be presented in the brochure and online presence of “Discover Germany 

by Bike”. A single contribution per long-distance cycle route to the marketing activities of 

“Discover Germany by Bike” will cost €5,000. This should cover all sections except the 

“Römer-Lippe-Route” between Haltern am See and Wesel and the “Wasserburgen-Route” 

between Bonn and Aachen. 

• Besides, it is also advisable for route operators to intensively promote their long-distance cycle 

route with additional information about EuroVelo 3 during exhibitions and fairs such ITB, 

f.re.e or CMT. The cost of promotion will be €5,000. 

• Organization of a study trip for journalists once a year before or during the cycling season 

will give cycle tourists great insider tips about the cycle routes and EuroVelo as well to increase 

their popularity. The cost of organization a study tour will be €700. 

 

 

 

https://www.dgi.dk/haervejsloebet
http://www.adfc-radtourismus.de/
https://www.deutschland-per-rad.de/catalog_16475769/html5.html#/1
http://www.radnetz-deutschland.de/
http://www.radnetz-deutschland.de/
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Long-term 

• Development of the website “German Cycling Network” or “Radnetz Deutschland” with more 

content for D-Routes and additional content for EuroVelo routes in Germany. This is estimated 

to cost around €70,000. This measure could only be implemented if the federal government 

establishes a national coordination centre in the future and finances the cost of website 

development.  

• Another suggestion for the future would be to include the information about EuroVelo on the 

ADFC Cycle Tourism website and the German National Tourist Board. 

 

4.3.4 Belgium 

Eurovelo 3 as such is not the subject of any promotional publication in Belgium. However, the route 

follows parts of the “RAVeL” network, which is being promoted as a place for pedestrians, cyclists, 

skaters, horseriders, etc... 

 

Existing printed material 

Two RAVeL brochures have already been published by the provinces. The Walloon Region has 

published maps of the RAVeL network (an overall map and a map by province). 

Some local maps give information about the Pilgrims Route: 

- Vallée de la Meuse Dinant-Namur 

- Hainaut Province 

- Namur cycling city map 

- Liège cycling city map 

 

Existing promotional tools on the internet 

• In 2011, the map internet portal of the Walloon Region offered an interactive map of the 

RAVeL network, with location information and a full description of each section: 

http://cartocit2.wallonie.be/VoiesLentes/flex/index.jsp#. Since then, the website has 

integrated specific pages dedicated to EuroVelo routes, where cycle tourists can find 

information per section about accommodation, restaurants, bike rental services, points of 

interest, and information centres: 

https://ravel.wallonie.be/home/itineraires/international/eurovelo-3.html.  

• The regional website www.lawallonieavelo.be promotes services and itineraries but does not 

refer to EuroVelo 3 as such. 

http://cartocit2.wallonie.be/VoiesLentes/flex/index.jsp
https://ravel.wallonie.be/home/itineraires/international/eurovelo-3.html
http://www.lawallonieavelo.be/
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• A website dedicated to the “former train track number 38”: http://www.ligne38.be.  

• A site developed by a volunteer contains useful information: http://www.velo-ravel.be/.  

 

There are currently no touristic packages available for reservation but the EV3-CCP project aims to 

address this. 

  

Proposed actions 

 

Short-term actions 

• Further integrate the route into guidebooks and maps. When re-edited, guides and maps 

should contain references to the Pilgrims Route. 

• Further integrate the route into printed promotion tools: Send and update on a regular basis 

the information about EuroVelo3 to be included in brochures of local, provincial and regional 

tourism promotion bodies. Approximate cost: €4,000/year = €8.000. 

• Integrate the route into social media: Provide content to tourism actors (WBT, Tourism offices, 

cycle tourism websites, ...) to display information about EuroVelo 3 in their communication 

and promotion. (Responsibility: NECC and CGT). 

• Organise a press study tour: Journalists will be invited on a study tour to discover EuroVelo 3 

in the summer of 2019. Approximate cost: €2,500. 

• Develop cycle-tourism offers: Stimulate the creation of package products (travel, 

accommodation, food supply, luggage transport, ...) along EuroVelo 3 and its four sections 

in Belgium. The packages will be trans-territorial, which means international and across 

territories in Belgium. Approximate cost: €5,000. 

• Internet portal development: Include EuroVelo 3 on the “eurovelobelgium.com” website. 

Approximate cost: €7,000. 

Pro Velo will be responsible for all actions where the responsibility is not indicated. 

 

Medium-term actions 

• Integrate existing events to the promotion of the current route: The “Beau Vélo de RAVeL” is 

a weekly event organized during the summer by RTBF (French speaking Belgian TV & radio). 

Its participants (from 2,000 to 4,000) can discover a different region by bike every week, 

mostly on trails of the RAVeL network. The “Beau Vélo de RAVeL” could be used for the 

promotion of EuroVelo 3. Approximate cost: €3.000; responsibility: NECC and CGT. 

http://www.ligne38.be/
http://www.velo-ravel.be/
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• Develop an online map of the route that tourists can download and print: There is too little 

demand for a printed map of EuroVelo 3 in Belgium, but it would be useful to provide an 

online map for tourists, in a format that makes it easy to print it if they wish to do so. 

Approximate cost: €10,000. Responsibility: NECC. 

 

Long-term actions: 

• Satisfaction survey of the users. Organisation of a survey of the RAVeL users, with a specific 

focus on the RAVeL/EV3 route. Approximate cost: not defined yet. Responsibility: CGT. 

 

4.3.5 France 

The following actions have been completed since the 2011 project or are ongoing. Funding for these 

actions has been secured: 

 

Actions Cost 

Final Marketing identity 

- graphic charter  
- logo  
- brand positioning 
- base line  
- identity elements  
- brand names registration  
- purchase of intellectual property rights  

 

 

 

 

€15,000 in 2014 and €6,900 in 2015 

Communication tools and press relations 

- general public focus and 
professional’s distribution 

 

€60,000 in 2015 and €90,000 in 2016 

Planning route digitization for the website 

purpose  

- physical inventory with GPS data, 
displaying route in a processable 
format for the website 

 

 

€50,000 in 2015 and €20,000 in 2016 

Website creation, animation and hosting 

- Planning route website for cycle 
tourists and cycling professionals. 
Creation of a tool aiming to promote 
cycling tourism   

€60,000 

Official inauguration event  €80,000 in 2016 
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A temporary website has been set up that can be found under: https://www.scandiberique.fr. The 

website can be found easily when searching for “La Scandibérique”, but the referencing with regard 

to the “EuroVelo 3” search has to be improved.    

 

In May and June 2019, the Transport Directorate of the Île-de-France Region produced 

communication tools which have been distributed to the partners: 

- Posters 

- Leaflets 

- Roll-ups kakemonos 

- Maps 

- Video: https://youtu.be/2IZvkqWD64U  

 

 The TD also created thematic pictograms: 

  

 

 

The Transport Directorate created a Facebook page in May 2018. At this stage, the site has over 

2,400 followers. An Instagram account has also been created and is in development.  

 

Press releases and a press kit and influencer campaigns have been developed. This has resulted in 

108 pieces of press coverage: 38 in the national press and 70 in the regional or local press. Bloggers 

also joined and published six Instagram stories, 20 Instagram posts, four Facebook posts and one 

blog post about the French route. Manuel Herrero, a French TV-program presenter, has become La 

Scandibérique’s ambassador and is therefore highly influential. 

 

The inauguration of La Scandibérique took place on 1st June 2018 at Bobigny near Paris in the 

presence of local elected representatives. All the French Départements (county councils) and regional 

partners were invited, but also cycling users, NGOs and the European partners as well as the press 

https://www.scandiberique.fr/
https://youtu.be/2IZvkqWD64U
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were present. Around 60 people attended this inauguration, including Stéphane Troussel, President 

of the Seine-Saint-Denis Département; Christophe Najdovski, ECF President and Paris deputy mayor; 

Stéphane Beaudet, La Région Île-de-France Vice-President, in charge of transport; and Frédérique 

Denis, Vélo & Territoires Vice-President. To crown this major event, farmers, from territories along 

the route, provided delicious local products. A video of the event is available at: 

https://youtu.be/oZOfQR1-v-Y.  

 

A communication plan, defining the target groups and target markets, has also been developed. 

 

Proposed actions  

Short term  

• The EuroVelo 3 / La Scandibérique website will become part of the national 

https://www.francevelotourisme.com/ website and have its own dedicated website during 

2019. France Velo Tourisme’s website is the main promoter of the main French itineraries.  

• Reinforcing visibility of the route is highly recommended. Therefore, relations with the press, 

local regional or national media have to be developed.  

• In order to promote the long-distance cycle route, more events should be organized in each 

region or department along La Scandibérique.  

• The EV3 leaflet will be published every year and distributed to the local partners of the project 

and the cycle tourism professionals. 

 

Medium term  

• Study tours with the presence of local and national journalists specialised in cycle tourism but 

also general media visiting the route in order to promote it on social media and in articles 

throughout Europe. 

• Tourist packages and other promotional material to be distributed on fairs, for instance.  

• Photo and video shooting campaigns that will highlight the transnational route, mixing high-

quality photos from partnering countries with video footage and text that tells a story. 

 

Long term 

• Develop a travel guide of EV3 in France with all necessary information for locals, tourists and 

cycle tourers. 

 

https://youtu.be/oZOfQR1-v-Y
https://www.francevelotourisme.com/
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The chart below summarizes some of the actions that could be implemented: 

 

Promotion  

Short term €60,000  Website development + content by France Vélo Tourisme   

Medium term €40,000  
Communication and Marketing actions (fairs, press and promotion 
tools) 

Long term €40,000 Travel guides  

 

4.3.6 Spain 

The challenges and opportunities regarding the marketing of EuroVelo 3 in Spain include: 

• No existing promotion of EV3 route along the French Way.  

• Growing interest for making the Way by bike. 

• There is more information available in foreign languages (English at least) on the internet. 

• Promotion addressing cyclists along the Santiago’s Way has increased. 

• Lack of ideas for the whole route as a touristic product.  

• Lack of interest for EV3 since there already exists a consolidated and successful product.  

• EV3 is sometimes perceived as a threat to achieved successes.  

• The rejection of the EV3 route behind the excuse “yes to pilgrims, no to cycling tourists” has 

slightly changed, and a new vision of less conservative tourism offers is emerging.  

• Private initiative is an important promotion source for bikes. 

• Promotion of the route is made independently by each region so far.  

 

The main target groups are: 

1. Cycle tourists from all over the world and particularly from Europe. 

2. Cycle adventurers from all over the World and particularly from Europe. 

3. Cycling pilgrims. 

4. Retired people. 

5. Youth groups. 

6. Families. 

 

To extent the demand of services to the rest of the year beyond the summer months, it would also be 

convenient to address:   

1. Local/regional population for weekend trips. 
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2. People on holiday in the region for two- or three-day trips. 

 

Proposed promotional activities 

 

ACTIONS TYPE PROPOSED PARTNERS FINANCING 

SHORT / MEDIUM TERM 2019- 2022* 

Agree with private initiatives related to bikes 

on the route promotion on their website. 
Regional Private initiatives net for bike services To be defined 

Agree with Turespaña on promotion of 

Cycling Tourism in the French Way in their 

planning.  

Regional 
Turespaña (Instituto de Turismo de 

España) 
To be defined 

Agree with local and regional touristic 

promotion administrations on the route 

promotion in their programs and means.  

Regional 
Local and regional touristic promotion 

administration 
To be defined 

Get to know collaboration options with 

Jacobean Council in order to include EV3 

promotion in next Jacobean year’s 

promotion. Develop them if possible… 

Regional Jacobean Council To be defined 

Marketing plan for the route Regional To be determined To be defined 

Regular surveys of the users and market 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Integrate the route into the existing tourism 

offers 

Local/ 

Regional 

Local and regional tourism 

administrations. 
Public/Private 

Development of EV3 Spain web page  
Regional 

Local and regional tourism 

administrations and Turespaña 
Public/Private 

Integrate the route into guidebooks and maps  Local/ 

Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Integrate the route into printed promotion 

tools  

Local/ 

Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Integrate existing events into the promotion of 

the current route  

Local/ 

Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 
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ACTIONS TYPE PROPOSED PARTNERS FINANCING 

Integrate the route into advertisements 

activities  

Local/ 

Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Integrate the promotion of the route into 

presentations at fairs 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Integrate the route into social media 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Development of more cycle tourism offers  Regional Services providers Public/Private 

Publish specific printed promotion tools for 

the route 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Organize promotion events connected to this 

specific route 

Local/ 

Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Organize study trips for national and regional 

journalists 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

LONG TERM 2023-2027 

Further promotion for all target groups 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

Further improvement of the quality of the 

promotion 
Regional 

Local and regional tourism 

administrations and services providers. 
Public/Private 

 *Activities should start in 2019 but would also be implemented in the medium-term. 

 

4.4 Organisation 

 

The development of the Pilgrims Route needs three types of cooperation: 

• Horizontal: between transport, tourism, public administration, enterprises, NGOs etc. 

• Vertical: between different levels from the local up to the transnational. 

• And geographical: between countries, neighbouring regions and municipalities.  

 

Despite improvements made since the 2011 project, this cooperation can still be improved along 

the Pilgrims Route.  
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The National EuroVelo Coordination Centres and Coordinators (NECC/Cs) along the route will play 

a crucial coordinating role in this context (NECCs represent several stakeholders in a country/region, 

while NECs represent single organisations): 

- Sweden: The ECF is negotiating with Cykelfrämjandet about the possibility of taking over as 

a National EuroVelo Coordinator, but a decision has not been made yet. 

- Denmark: Danish Cycling Tourism, which has helped in surveying the route and developing 

the Action Plan for this project, is the NEC for Denmark. 

- Germany: The ADFC (Allgemeiner Deutscher Fahrrad-Club) is Germany’s NECC. 

- Belgium: Pro Velo is the NECC for Wallonia. 

- France: Vélo & Territoires, which has helped develop the French Action Plan, is the French 

NECC. 

- Spain: As mentioned earlier, with ConBici, a Spanish NECC was established in 2017. 

 

Infrastructure 

The national and regional road authorities together with their local counterparts / branches have to 

be responsible for the majority of the route infrastructure development actions (Chapter 4.1). The 

only exception can be the improvement of the public-transport connections, where PT providers have 

to be involved, and the monitoring (where NECC/Cs can be responsible). Signposting is ideally under 

the responsibility of the road authorities, but tourism boards and NECC/Cs can assume responsibility 

if the financing is secured. Denmark is a best-practice example regarding the coordination and 

definition of the responsibilities, implementation, and financing of the route-infrastructure 

development action.  

 

Services 

The national and regional tourism boards together with their local counterparts / branches and the 

NECC/Cs have to be responsible for the coordination of the service development actions (Chapter 

4.2). They are responsible explicitly for quality control. The implementation of the service 

development tasks is mostly to be done by private enterprises but in some critical sections, NGOs 

and / or local municipalities can assume responsibility temporarily.  

 

Marketing 

http://www.eurovelo.org/euroveloorganisation/coordination-centres/centres/
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The national and regional tourism boards together with their local counterparts / branches and 

NECC/Cs have to be responsible for the coordination of the promotion and marketing actions 

(Chapter 4.3). 

 

Selected actions planned 

The following actions are planned by the partners in terms of organisation: 

• Belgium, France and Spain want to raise awareness of the route among decision-makers and 

stakeholders. This will include further conferences and workshops to show good practices and 

discuss the organisational structure of the route development, for instance. 

• Germany, Belgium and Spain will organise training events to improve the special knowledge 

of the involved stakeholders.  

• Spain plans to survey the whole itinerary and to collect geo-referenced GPS data. Route 

coordination and customers will benefit from this activity. The data can be made available 

online for cyclists and professionals.  

• Denmark and Spain plan to monitor the route conditions through a ranger system. This can 

be organised with the help of volunteers to investigate the conditions regularly. 

• Denmark wants to establish a working group for infrastructure development. This working 

group will help coordinate the infrastructure developments and maintenance, bringing 

together technical officers from the local, micro-regional and the national / regional 

authorities.  

• Denmark intends to set up a working group for the development of services, products and 

marketing. France has already set up a Services Committee for the development of EuroVelo 

3 and will continue to organise this work. 

• Germany and France will set up a steering group for route development. These steering 

groups should coordinate the whole route development and maintenance (of every 

component). It should bring together decision makers from the local, micro-regional and the 

national / regional authorities. The steering groups have to involve the NECC/Cs and relevant 

cycling NGOs. They have to organise regular public consultations.  

 

4.4.1 Sweden 

In addition to Trafikverket, the Swedish Transport Administration, the key local authorities associated 

with the route in Sweden are: 

• Göteborgs kommun 
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• Kungälvs kommun 

• Stenungsunds kommun 

• Uddevalla kommun 

• Munkedals kommun 

• Tanums kommun 

• Strömstads kommun 

 

Maintenance of the route is the responsibility of local authorities and Trafikverket. 

The marketing is under the responsibility of Turistrådet Väst Sverige, the tourism organisation for West 

Sweden.  

 

4.4.2 Denmark 

Danish Cycling Tourism, which was established in late 2014, has assumed responsibility for 

recreational-cycling infrastructure. The organisation has developed the cooperation with the Danish 

Road Directorate even further.  

 

An association has been established for the complete route to improve the overall coordination of 

maintenance and development actions, but not all municipalities are members yet. 

 

It is the responsibility of the municipalities to monitor the route regarding surface and signposting. It 

would, however, be an advantage to also organise a ranger system among volunteers in the long-

term. These volunteers could provide more information on the route conditions to the benefit of the 

route coordinators. Estimated costs: €1,000/year.  

 

Coordinating a working group for infrastructure development comprising all the municipalities on 

the southern and northern parts of the route could be included in the association of Hærvejen, which 

consists of members throughout the route and has already successfully established a working group 

for services and marketing. 

 

4.4.3 Germany 

The development of long-distance cycle routes depends on the initiative of local or regional tourism 

organisations. All long-distance cycle routes in Germany are marketable products and supervised by 

a route operator, who is responsible for the development of the route, building and maintenance of 



 
 

EV3-CCP Transnational Action Plan | Page 49 
 

infrastructure, cooperation between main POIs, ensuring quality and marketing as well as the 

economic success. 

 

The German Cycling Network is a network of 12 national long-distance cycle routes. These comprise 

existing regional long-distance cycle routes. All EuroVelo routes in Germany run in parallel to the 

German Cycling Network, except some small EuroVelo sections and EuroVelo 13 – Iron Curtain 

Trail. The ADFC is therefore asking the federal government to establish a national cycle-tourism 

coordination centre for the relevant activities, such as the development of route infrastructure, 

services, marketing and promotion, organisation as well finding the financial resources for cycle 

tourism in Germany. 

 

The final EV3-CCP project meeting will be a great platform to inform all route operators about the 

project outcomes and to provide them with additional information about EuroVelo. 

 

Proposed short-term actions: 

• Organisation of workshop once a year to raise the awareness of relevant stakeholders of 

EuroVelo 3, to show good practices and to convince more stakeholders to join the network. 

Estimated cost: €500. 

• In addition to the annual workshop, it is worth considering a hands-on experience on the 

cycle route by organising a multiplier tour or a study tour for stakeholders. Estimated cost: 

€2,000. 

 

Proposed medium-term actions: 

• Building or having an annual meeting with a steering group for route development to ensure 

the development and quality management of the nine regional long-distance cycle routes. 

Estimated cost: €3,000. 

 

Proposed long-term actions: 

• Establishment of a national coordination centre for the development and quality management 

of the German Cycling Network and EuroVelo routes in Germany. Estimated cost: €300,000 

for five years. 
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4.4.4 Belgium 

There are various Belgian organisations responsible for the route development: 

 

Infrastructure:  

• The regional ministers of public works 

• “SPW Mobilité et Infrastructures”: responsible for the former train tracks 38, W2 and W6 and 

regional roads 

• Municipalities 

 

Services and marketing: 

• Regional Ministers of Tourism 

• Regional Ministers of Public Roads and Mobility 

• “Commissariat Général au Tourisme (CGT): responsible for the coordination of the cycle 

tourism offer 

• Wallonie Belgique Tourisme 

• Provincial tourism federations 

• Local tourism offices 

 

The main actors are “SPW Mobilité et Infrastructure” (for development) and CGT (for marketing). 

Regarding the numerous other actors involved, one of the challenges for the NECC Pro Velo, in 

collaboration with SPW and CGT, will be to enforce the overall coordination and to obtain more 

clarity about who will finance which actions. 

 

Ongoing actions in this context include: 

• Awareness raising, networking and brainstorming around marketing, promotion and the 

development of services: Two workshops will cost €2,000. 

• Follow-up on the route development: One of the NECC’s missions is to centralise information 

on the route development and encourage the relevant services to invest in the route. 

Approximate cost: €3,000 per year. 

 

4.4.5 France 

On a national level, Région Île-de-France ensured the national coordination of EuroVelo from 2012 

to 31 December 2018. During the steering committee meeting of January 2019, a new lead partner 
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was identified: the Comité Régional du Tourisme (CRT) Paris Île-de-France. The partners agreed to 

work together on a second-generation “Partnership agreement”. They aim to define the content, 

details, action plan and budget of this new partnership agreement during the first half of 2019, with 

the help of Vélo & Territoires. 

 

The Steering Committee, led by CRT Paris Île de France, is supplemented by three sub-themed 

technical committees, led each by a different work package leader: Infrastructure (Département of 

Seine et Marne), Marketing (CRT Paris Île de France) and Services (Comité départemental de 

Tourisme of Essonne). 

 

4.4.6 Spain 

With regard to route development organization, the situation in Spain is as follows: 

• Each region has different priorities and working pace, as they are different administrative 

bodies. However, since the creation of the Spanish NECC in 2017, a working group has 

helped them coordinate their work and find common ground.  

• Financing would need to come from external funds (EU) or, in the best-case scenario, from 

co-funding strategies. 

• The regions along EuroVelo 3 in Spain are currently looking for ways to fund the infrastructure 

and signposting works.  

• There is no formalised cooperation with the rest of the country. 

• The Council, Spain’s coordination institution linked to the Ministry of Culture, focuses only on 

heritage issues.  

• Main actors involved:  

o Private initiatives. 

o Tourist consortiums. 

o Public touristic agencies.  

o Rural development groups. 

o Tourism regional administrations (if the route is partially segregated). 

o Council (Ministry of Culture). 

o Private initiatives related to bike services.  

o Federation of Associations of the Santiago Way Friends.  
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Proposed actions: 

 

ACTIONS TYPE 
PROPOSED 

PARTNERS 
FINANCING 

SHORT TERM 2019-2020 

Training and study tour to improve the special 

knowledge of the involved stakeholders.  
Regional • To be defined EV 

Awareness raising. Coordination tool between 

regions. Organise further conferences and 

workshops with the agents involved at regional 

and inter-regional level.  

National • Agents involved 
(described above) 

EV 

A precise survey of the whole itinerary with GPS 

data. Including attractions, services, and 

public transport connections. Yearly updated. 

Regional • Agents involved 
(described above) 

Public 

Steering group for route development.  National • Agents involved 
(described above) 

Public/Private 

Working group for infrastructure development.  Regional • Agents involved 
(described above) 

Public/Private 

Working group for service, marketing - 

promotion development.  
Regional • Agents involved 

(described above) 
Public/Private 

Define the organisational structure of the route 

management, with the support of the Spanish 

NECC. 

Regional • Agents involved 
(described above) 

Public/Private 

MEDIUM TERM 2021-2022 

Operate the management system Regional • Agents involved 
(described above) 

Public/Private 

Establishment of a ranger system to monitor 

the route conditions.  
Regional • Agents involved 

(described above)) 
Public/Private 

LONG TERM 2023-2027 

Operate the management system Regional • Agents involved 
(described above) 

Public/Private 

 

 



 
 

EV3-CCP Transnational Action Plan | Page 53 
 

4.5 Other transnational actions 

 

The EV3-CCP project also foresees several specifically transnational actions and outputs: 

 

4.5.1 Guidance document for UNESCO sites 

The unique selling point of EuroVelo 3 – Pilgrims Route is its strong theme based on the historic 

pilgrimage routes that cross Europe. This is clearly demonstrated by the 20 UNESCO sites along the 

route as well as the countless other cultural points of interest. These cultural-tourism sites are therefore 

one of the project’s key target groups.  

 

The ECF will be working with the Jelling Mounds, Runic Stones and Church UNESCO site in Denmark 

and the University of Central Lancashire (as a subcontractor) in preparing a document on the benefits 

of attracting cycle tourists to these sites. This document will consider the reduced impact in sensitive 

locations compared to other forms of touristic transportation in particular. It will also offer guidance 

on the types of measures that can be introduced to attract cycle tourists, such as bike lockers. The 

project will also produce promotional and communication tools that will highlight the UNESCO and 

cultural tourism sites along the route. The partners will also work with tour operators to develop new 

touristic packages that combine cycling routes with visits to points of interest along the way. 

 

4.5.2 Corporate Design and Communication Manual 

A specific Corporate Design and Communication Manual has 

already been prepared for the project. It covers electronic and 

printed material and follows the EuroVelo standards that were 

established in former projects. The manual provides guidance on 

common design elements and aims to achieve a common image 

to be communicated by the partners to strengthen the project’s 

international recognition. 

 

For instance, the EuroVelo corporate design standards require 

individual EuroVelo route information panels to form an essential component of the branding of each 

route. Both the route information panels and the EuroVelo logo also make reference to the EU’s flag. 

The project will therefore promote the visibility of the European Union, and the EU will be highlighted 

on the website, the map and in all publicity material.  

http://www.eurovelo.org/wp-content/uploads/2011/08/CDM_EuroVelo-3-%E2%80%93-Pilgrims-Route_Final.pdf
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The development of the Corporate Design and Communication Manual has been co-funded by the 

COSME programme of the European Union.  

 

4.5.3 Transnational route website 

The transnational EV3 route website www.eurovelo3.com is a major communication tool to be 

developed in the project. It will be dedicated to the route and its attractions (e.g. UNESCO sites) but 

will also contain extensive sections on maps and guides, events, the stages and the respective 

countries along the route. The website will provide overview information about the route on the 

transnational level as well as deep links to where visitors can find detailed information on national 

and regional portals, some of which will also be prepared in the frame of the project. 

 

The website has benefitted from co-funding by the COSME programme of the European Union. 

 

The website will be officially launched at Velo-city 2019 in Dublin, on the Conference's last day on 

28 June 2019. Velo-city is the world’s largest annual cycling conference and among the world's 

primary forums for the exchange of bicycling expertise. The launch will take place at the conference’s 

EuroVelo booth and include the following elements: 

• A general presentation of the route; 

• Displaying the new EuroVelo 3 promotional video if already available; 

• Launching the website and demonstrating it on screen; 

• Distributing EuroVelo 3 - Pilgrims Route flyers, guidebooks and other promotional materials; 

• Networking around coffee, fruits, juices and if possible, some specialties from the regions 

along the route. 

 

4.5.4 Experience-based app 

An experienced-based application for portable devices will be developed in the course of the project. 

It will offer EuroVelo 3 users both overview information on the transnational level and links to detailed 

information at the national/regional level. The app aims to improve the understanding of the route 

potential and explore new promotional opportunities with the use of new technologies. It will include 

a rewarding system based on sites visited by the users. 

 

http://www.eurovelo3.com/
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4.5.5 Promotional video 

In addition to the rewarding system included in the app, other gamification tools will also be used 

through social media to encourage user engagement with the product and inform about its unique 

cultural heritage. This will include a video to promote the route and highlight the technologies related 

to cultural and creative industries that will be developed in the frame of the project to enhance the 

visitors’ experience. 

 

4.5.6 Long-Term Management Agreement (LTMA) 

The Long-Term Management Agreement (LTMA) is designed to maintain the project outputs after the 

project finishes. It will comprise all project partners and include a monitoring system to assess the 

project’s impact in the years to come. The ECF will organise and coordinate the LTMA. This LTMA 

will be modelled after the successful LTMA for the EuroVelo 15 – Rhine Cycle Route, a former co-

funded EU project. It picks up on various of the aforementioned transnational activities. 

 

The ECF is currently in the process of agreeing on the activities to be covered by the LTMA with the 

partners. For each task that could be part of the LTMA, the partners decided together if it should be 

a “must”, a “nice to have” or an “extra”. Set out in the table below are the results of this preliminary 

exercise but further steps will be required to agree the final list of actions. 

 

The aim will be to arrange for other relevant stakeholders (e.g. representatives of the section of the 

route in Norway) to join the LTMA in the future. 

 

MUST NICE TO HAVE EXTRA 

Touristic information on 

transnational level 

Presence at ITB Berlin and 

other international events 

Organisation of summer 

events 

Organisation of a 

communication and 

promotion working group 

Monitoring of the 

implementation of the 

transnationally relevant Action 

Plan 

Update of the guidance 

document for UNESCO sites 

on the implementation of 

cycling-friendly services 

Coordination of the signage 

system on transnational level 

Route surveys and action 

planning 

Attending Velo-city 

Public transport module and 

public transport information 

Organisation of an 

infrastructure working group 

Production of promotional 

videos 
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Internal communications Organisation of a services 

working group 

Involving users on the web 

Lobby on transnational level Presence on social media  

Organisational tasks Collection of information 

related to services (bookable 

offers) 

 

Coordination of the itinerary 

on transnational level 

Press work (touristic press releases) 

Financial management Updates of the Corporate Design Manual 

Maintenance of the 

transnational website 

  

Production of touristic flyers   

Yearly usage monitoring and economic impact evaluation 

reports 

 

Maintenance of the smartphone app  

 

The LTMA will be based on a contract to be signed by all project partners, including information on 

the tasks and costs. The partners will meet at least once a year to discuss progress and the various 

activities. The ECF will prepare these meetings and send all relevant material to the partners in 

advance. Depending on the activities agreed on, there can be additional meetings, such as biannual 

Marketing and Communication Working Group online meetings, for example. 

5 Conclusions 

 

There have been significant improvements to EuroVelo 3 – Pilgrims Route since the previous action 

plan was published in 2012. Infrastructure has been built; cycle-friendly service schemes have been 

implemented; promotional tools have been developed; and National EuroVelo Coordination Centres 

have been established. As this TAP demonstrates, however, there remain a lot of actions that can be 

made to develop and promote the route as an innovative and attractive transnational tourism product 

capitalising on the shared European cultural heritage.    

 

Both the previous 2011 “EuroVelo 3 – St James Way” project and the current EV3-CCP project have 

raised awareness about the route improvement activities that are required along EuroVelo 3. The 
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projects are also extremely helpful in improving coordination, both among actors at the 

regional/national level and the transnational level. The partners have identified challenges in route 

development, coordination and funding, and are working on overcoming these challenges. 

 

In addition to the obvious immediate effects on the route quality that are to be expected from the 

various actions explained in the previous chapter, the EV3-CCP project has had additional positive 

effects in the various countries that go beyond the Pilgrims Route and individual actions: For instance, 

the preparation of the National Action Plan in Belgium offered an opportunity to gather actors of the 

tourism sector who showed a clear motivation in developing a new dynamic in promoting cycle 

tourism and encouraging the creation of services. This dynamic will be supported by the actions of 

the “Commissariat Général au Tourisme” (CGT), which is responsible for the coordination of the 

cycle tourism offer, concerning the “Bienvenue Vélo” network and the actions of the NECC Pro Velo. 

 

Cycling tourism is an economic sector that continues to boom. For instance, the French public 

authorities are committed to developing the use of cycling for one main reason: the estimated 

economic spin-off of approximately €4.5 billion a year. Cycle-tourism development also reflects a 

profound cultural change in tourist habits and consumption towards more wellbeing, care for the 

environment, sustainable consumer choices and more participation. The economic benefits for SMEs 

following the route-improvement actions along EuroVelo 3 are expected to be huge. In addition to 

the work done in Germany (ADFC-Travelbike Bicycle Travel Analysis) and France (La Plateforme 

nationale des fréquentations), the ECF is currently working on a methodology to better assess the 

economic impact of long-distance cycle routes. 

 

https://www.adfc.de/themen/experten/touristiker-und-hotellerie/radreiseanalyse/
https://www.velo-territoires.org/observatoires/plateforme-nationale-de-frequentation/
https://www.velo-territoires.org/observatoires/plateforme-nationale-de-frequentation/
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